

UNITED STATES GOVERNMENT

Memorandum

25X1A5a1

TO : The Files: [REDACTED]

DATE: 13 March 1963

FROM : [REDACTED]

25X1A9a

SUBJECT: Conference Report - Satellite Program

25X1A6a

1. On 8 March 1963 the writer attended a meeting with representatives of [REDACTED] at the Agency

25X1A5a1

Present from [REDACTED]

25X1A5a1

Present from the Agency were Mr. [REDACTED]

25X1A9a

25X1A9a

and Mr. [REDACTED]

2. It was agreed to extend the termination date of the current task to 1 May 1963 with the understanding that final copies of the satellite specifications must be delivered to the Agency no later than 15 April. The command and control study need not be delivered until 1 May however.

3. The writer obtained rough draft copies for the specifications for the agent transmitter and base station portions of the system. One set of specifications with our corrections is due at [REDACTED] no later than 18 March in order that the work not be delayed.

25X1A5a1

[REDACTED] 25X1A9a

Distribution:

✓ R&D Subject File
R&D Lab
CC-CS
Monthly (2)
CC-E/TAP
EP Chrono

~~SECRET~~

